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2020 2021 ‘ 2022 2023 2024

City Project

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Plantation Drive Right Hand Turn @ Airline ' ' ‘

Estimated Cost: $400,000

Design

Right of Way TS

Bid ] Y

Construction S

Melrose Extension to Plantation Drive $950,000

Design in 2019 C =TT

W.0.B. Carriageway Project | | { | | ‘ ‘ | : j ‘ |

Est. cost $60 million

Hwy 80 to Hamilton Road - PHASE |

Construction D

Hwy 80 to LA 3 (Benton Road) - PHASE Il |
Bid h
Construction | o e e

Design by Others

Right-of-Way by City of Bossier

Public Bid

City of Bossier City Construction
Project
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Construction

2020 Funding $4,857,655 million

Bid Project

Construction

Estimated Funding: $15 million

Construction
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Estimated Cost: $12 million

Est. Cost $1.3 million
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Construction

Est. Cost: $440,000

Design by Others

Right-of-Way by City of Bossier

Public Bid

City of Bossier City Construction
Project
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Estimated Cost: $100,000 _
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Bid of Project 7N ? ' |
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VIKINng | ve vvidening

Estimated Cost $10 Million
$80/20 split

Construction

Design
Right of Way :— E
Bid ; ‘
Construction i

Estimated Cost: $900,000

Construction

Northgate Lightin

Estimated Cost: $40,000

Design by Others

Right-of-Way by City of Bossier

Public Bid

City of Bossier City Construction
Project
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Estimated Cost: $125,000 _

Estimated Cost: $250,000

vwide

Repair - Diamondja

Estimated Cost: 220,000

Design by Others

Right-of-Way by City of Bossier

Public Bid

City of Bossier City Construction
Project




Bossier Parks and Recreation Capital Improvement Projects As of January 1, 2020

- CIty Pro;ect

. 2000

2022 :

af Qi

Q2

All Ball Field Improvements Parks: $300,000

Swimming Pool Improvements - $136,267

COncrete & Fence Repalr Various Parks $100, 000

Park Improvements $262 000
Improvements $33, 200
Tennis Center Equlpment $1 59,720

BaII Fleld Improvements $86,162
Park Improvements $39 500
Park Improvements $19,000

IC )’,
Park Improvements $4,000
Park Improvements $10,500
Park Improvements $27,800

Park Improvements $1 57,450

Design by Others

Right-of-Way by City of Bossier

Public Bid

City of Bossier City Construction
Project
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CITY OF BOSSIER CITY, LA

Five (5) Year Sewer System Capital Improvement Plan (2020)

August 13, 2019
¢ — - CONSULTING GROUP, INC.
T 2 S S Project $22MV1 2014 Bond |$10M - LDEQ Loan -| 2nd LDEQ $10 M- | 3rd $13M LDEQ 2019 Capital 2020 Capital 2021 Capital 2022 Capital 2023 Capital 2024 Capital e—
Construction Cost |Issue ($25,192,536) C€S221103-01 CS-221103-02 Loan Contingency Contingency Contingency Contingency Contingency Contingency unde
Boardwalk FM Assessment Project (BC-21) Completed $95,000.00 $95,000.00
SSES Completed $478.51
Sewer Main Airline and Shed Road Completed $125,000.00
Benton Road @ Alameda (East Side) Project (BC-13) Pulley Completed $83,933.67 $83,933.67
Benton Road @ Alameda (West Side) Project (BC-13) Pulley Completed $140,395.00 $140,395.00,
Shed Road@Rebel Sewer Main Repair (Emergency Project)(BC-14) Completed $289,279.36 $289,279.36,
Glouster Drive @ Choctaw Court Project (BC-02) Pulley Completed $310,517.10 $310,517.10,
Stonebridge Blvd. @ Waterbury Project (BC-08) Pulley Completed $108,744.34 $108,744.34,
Stonebridge Blvd. @ Waterbury Project (BC-08) Whiteds Wash Pit Completed $2,612.50 $2,612.50
Swan Lake Road Force Main Project Engineering (Abandoned in place) Completed $13,455.00 $13,455.00
Swan Lake Road Force Main Project Geotech (Abandoned in place) Completed $4,630.00 $4,630.00
ART Sewer Line 42" Red River WWTP Line (Engineering) Completed $221,733.64 $221,733.64,
Checkmate Valves Engineering Completed $35,321.41
FEMA 4228 ART Parkway Facility - LA DWF Completed $30.00
Swan Lake Road Force Main Project Construction (Abandoned in place) Completed $27,457.00 $27,457.00
Texas Street Gravity Main (Engineering) Completed $95,202.66 $95,202.66
Sewer Sub-Basin BC-02 (Engineering) Completed $9,785.18 $9,785.18
Riverview PS Project Completed $2,450,785.05 $2,450,785.05
Big Airline Emergency Pump Station Project (Wetwell Cleanout) Completed $174,859.53 $174,859.53
ART Corrosion Control Project (BC-24) Completed $305,479.20 $305,479.20
ART Lab Testing Costs Completed $1,493.00
ART Legal Ads Completed $82.50
North Bossier PS Project Completed $1,418,464.24 $1,418,805.24
Engineering Fees for North Bossier LS Completed $4,070.00
Pluto PS Elimination (PS #15)(RR WWTP Service Area) Completed $475,571.86, $475,571.86
NE WWTP Bank Stabilization Project - Specialty Trackhoe Completed $438,195.00 $438,195.00
NE WWTP Bank Stabilization - Bossier Press Tribune Completed $195.00
Engineering Fees for Bank Stabilization - Manchac Completed $83,137.43
Big Airline FM Project Completed $2,470,054.29 $2,470,054.29
Big Airline Sewer Lift Station -Bossier Press Tribune Completed $65.00
Big Airline FM - Bossier Press Tribune Completed $180.00
Big Airline ROW Closing Appraisal Fees Lift Station Completed $70.00
Engineering Fees for Big Airline FM - Manchac Completed $327,920.50
Acquisition for Big Airline Lift Station - Magnolia Title Completed $16,811.25
Appraisal Fees for Big Airline Lift Station - David Volentine Completed $5,000.00
Relocate Force Main Airline @ Swan Lake - Axis Construction Completed $27,457.00
42" Gravity Line Replacement NE WWTP Completed $561,590.34
Bossier City WTP Membrane Bldg. Pipe Replacement/State Certified Lab Project Completed $2,563,966.60 $2,563,966.60
DI Pipe Replacement Engineering Completed $165,387.04]
Lab Setup for State Certification - Manchac Completed $50,000.00
Re-Envisioning Project - Boggs & Poole Completed $3,069,883.00 $3,069,883.00
Downtown Development Re-Envision Manchac Completed $396,137.00
Downtown Development Re-Envision American Testing Lab Completed $8,861.00
Emergency - 133 Stonebridge Gravity Main Completed
Emergency - Shed Road Gravity Main Repair Completed
Emergency - Water Line @Swan Lake (Axis) Completed $18,200.00
Emergency - Cloverdale @ Shed Sewer Cave In - JPD Construction Completed $83,213.60
Emergency - Cloverdale @ Shed Sewer Cave In - Pulley Completed $206,065.75
Six Fountains Pump Station Project (2016 Project) Completed $422,355.00 $422,355.00
Closing for Six Fountains Pump Station - Magnolia Title Completed $75,638.60
Appraisal for Six Fountains Lift Station - David Volentine Completed $2,500.00
A&P Sewer Pump Station Upgrade Project Completed $348,082.75 $348,082.75
Knolin Lift Station Engineering Completed $11,634.22
North River PS and Reservoir Improvements Engineering Completed $41,756.43
WTP River PS and Bank Stabilization Engineering Completed $22,711.43
ART Running Trail Engineering Completed $13,765.18
Red River WWTP Trunk Sewer Replacement Engineering Completed $72,167.94




Sewer Basin BC-02 (Autumn Creek, Lakewood Point Area) Completed $835,838.25

BC-02 Engineering Completed $165,034.25

WTP Engineering Fees Completed $13,886.25

RRWWTP Engineering Fees Completed $22,125.00

FEMA Repairs at RRWWTP Completed $49,343.00

FEMA Repairs at Red River PS Completed $190,088.38

Sewer Basin BC-27 Completed $749,775.00 $749,775.00|

BC-27 Engineering Completed- $74,603.51

Clerk of Court Recording Fees for BC-27 Completed $175.00

Sewer Basin BC-07 (La Downs, Stockwell Road Area) Completed $521,736.39 $521,736.39

Broadway Drive/Bardot Lane Gravity Main Repairs Completed $322,318.15 $322,318.15

Big Airline PS Project Completed $4,933,520.00 $4,933,520.00
Appraisals for Greenacre FM - David Volentine Completed $16,500.00

Clerk of Court Recording Fees for Greenacres FVI Completed $295.00

Servitude Acquisition for Greenacres FM - Magnolia Title Completed $85,515.20

Servitude Acquisition for Greenacres FM - Magnolia Title Completed $12,158.00

Greenacres FM Engineering Completed $98,568.52

Greenacres PS Engineering Fees - Manchac Completed $202,971.01

Recording Fees for Greenacres FM Project - Clerk of Court Completed $229.00

Testing Lab Costs Greenacres LS Completed $3,758.50

Legal Ads for Greenacres LS Completed $205.00

Engineering Fees Texas Street Gravity Main Completed $230,032.20

Servitude Acquisition for Texas Street Gravity Main Project - Magnolia Title Completed $11,193.00

Expropriation Deposit Completed $21,300.00

Appraisals for Texas Street Gravity Main - Robert Russell Completed $5,400.00

Appraisals for Texas Street Gravity Main - David Volentine Completed $9,000.00

Landau Pump Station Improvements Completed $134,701.39 $134,701.39
Sewer Basin BC-21 (Old Downtown Bossier Area) Completed $1,465,618.82 $1,465,618.82

Central Plaza Pump Station Improvements Completed $151,874.00 $151,874.00
LaSands Pump Station Improvements Completed $199,900.12

Meadowview Lift Station #2 Completed $212,406.69

Sludge Transfer Pump at Red River WWTP Completed $201,165.04 $201,165.04
Hope Street Gravity Main Completed $243,296.00

E. Texas Street Gravity Main Repairs Completed $2,893,755.20 $1,000,000.00|

Golden Meadows Pump Station #2 Completed $842,412.14 $842,412.14
Greenacres FM Project Completed $1,459,540.67 $1,459,540.67

Greenacres PS Project Completed $3,773,938.50, $3,773,938.50

Sewer Basin BC-19 (Northgate Area)

Completed

$1,590,473.07

$1,590,473.07

Melrose Place/Plantation Drive (Bond Funds for Construction) Design $2,087,750.00 $2,087,750.00

Waller Street Sewer Rehabilitation Project Design $1,000,000.00

Sewer Basin BC-04 Design $571,132.90

East Texas/Industrial/Airline Sewer Rehab Design $750,000.00

Sewer Basin BC-25 (Phase 1) Design $1,400,000.00

Sewer Basin BC-20 Design $600,000.00,

SSES and Sub-Basin Rehabilitation Recommendations Underway $1,865,170.36 $1,865,170.36

SSES Program Management Underway $350,000.00 $350,000.00

NE WWTP Rehabilitation/Upgrade Under Constr. | $12,717,900.00 $717,900.00 $12,000,000.00

Innovation Drive Water and Sewer Under Constr. $3,027,867.96 $3,027,867.96,

Hamilton Road Drainage PS Improvements Under Constr. $1,320,000.00 $1,320,000.00

Sewer Basin BC-14 Under Constr. $1,893,506.00 $1,893,506.00

Miscellaneous Sewer Lift Stations (LaBossier, Lakewood, Laural Lane, Glassell, Rivera, Joe Mason) Under Constr. $843,200.00 $843,200.00

Sewer Basin BC-10 Phase | Under Constr. $1,018,096.14 $1,018,096.14

Sewer Basin BC-10 Phase Il Under Constr. $411,613.13 $411,613.13

Sewer Basin BC-15 Under Constr. $1,894,142.60 $1,894,142.60

Planning Stages

Sewer Basin BC-03 Planning $1,795,850.00 $897,000.00 $897,000.00
Sewer Basin BC-18 Planning $600,000.00 $600,000.00

Sewer Basin BC-22 (Big Airline Area) (Priority 3) Planning $1,750,000.00 $875,000.00

Sewer Basin BC-24 Planning $1,934,900.00 $967,450.00 $967,450.00

Sewer Basin BC-29 Planning $1,167,900.00, $583,950.00 $583,950.00
Meadow View #1 PS Elimination (PS #52) (NE WWTP Service Area) Planning $1,200,000.00 $1,200,000.00




General Maintenance Contingency Fund

$80,000.00

$80,000.00

$80,000.00,

$80,000.00

New Clarifier Inlet Troughs

$10,000.00

Rotor motors on the Plant #2 Aeriation ditches $21,000.00
Clarifier inlet gate actuators electrical $9,000.00
Electrical controls on Clarifiers and RAS w/canopy $34,000.00
Sludge Storage area $180,000.00
Oven for the lab $5,000.00
Baffle weirs for ditches $73,500.00
Rotor Bearings set on ditches $15,000.00
Plant Grounds Maintenance $3,000.00
Analytical Scale $3,000.00
Plant 1 Ditch clean out $150,000.00|
Floor matts $1,200.00

RIVVER AN, D rADITAI
RIVER WWT, /

UV Bulbs

$58,000.00
General Maintenance Contingency Fund $300,000.00 $400,000.00 $400,000.00 $400,000.00
Clean Oxidation Ditch #1 $100,000.00|
Tools for Maintenance Trucks $7,000.00
Elevated Walkway between Belt Presses $25,000.00
Replace Worn Couplings on Ditch #2 $12,000.00
Lights for UV Cover $10,000.00
Crane System at UV Gates $10,000.00
Rebuild of Corroded Grit Washer $35,000.00
Washer and Dryer plus Electrical and Plumbing $5,000.00
Cover for the effluent pump station $50,000.00
Tommy Lift for maintenance truck $3,500.00
Lights for Sludge structure $20,000.00
UV light, Sleeves, and material $85,000.00
Back Hoe $83,400.00
PC monitor & tower for training station $2,500.00
Hach WIMS support $7,800.00
Hach maintenance contract $7,000.00
Replace worn couplers $13,000.00
Flow meter calibration $7,000.00
Air compressor $3,600.00
Employee Certification plaque décor $1,500.00
NPW Strainers/Filters $2,400.00
Plant Grounds Maintenance $3,000.00
UV Storm water runoff drainage $7,000.00
Fine Screen Motors $4,000.00
Portable UV Meter $2,200.00
Parking lot striping $700.00
Risk Management audit awareness support $5,000.00
Maintenance Tools / Equipment $5,000.00
$6,000.00

Washer & Dryer plus electrical and plumbing

NVIRONMENTA. IVISION CAPI

General Maintenance Contingency Fund

$10,000.00

$45,000.00

$10,000.00

$10,000.00]

Vehicle Replacement

$27,500.00

Compact Composite Sampler $6,000.00
Ni-Cad Batteries $2,000.00
Strainers $1,600.00
pH Probes $1,500.00
Sanitary Sewer Software program $10,000.00
Field Service Technology $4,600.00




Back Pack Blowers

$1,200.00

ollections |

lSewer

Lift Station Alarms $25,500.00

Chainsaw $500.00
|Push Mower $1,050.00

Aerator (Odor Control) $3,500.00

4" Rubber Suction Hose & Fittings $7,500.00

Odor Control $25,000.00

Hoist $600.00

Lift Station Rehabs and Improvements $100,000.00 $100,000.00
Bypass Pump (6") $52,000.00
Integralert Alarms $35,000.00

Waller St. Bypass $15,000.00)

Zero Turn Mower $8,000.00

Push Mower $600.00)

Hoist $1,200.00

Tools $2,800.00

Gas Monitor $3,500.00

Trailer Mounted Generator $65,000.00)

Spare Parts Inventory $50,000.00 $50,000.00
Odor Control $25,000.00

General Maintenance Contingency Fund $100,000.00 $175,000.00 $100,000.00 $250,000.00| $250,000.00

Recondition and Maintenance of Wash Trucks & TV Van $35,000.00 $35,000.00 $30,000.00 $25,000.00 $20,000.00, $20,000.00
Gravity Sewer Main Washing and Inspection $300,000.00 $500,000.00 $500,000.00 $500,000.00| $500,000.00 $500,000.00,
Manhole Rehabilitation Projects $100,000.00, $20,000.00
General Maintenance Contingency Fund $200,000.00 $250,000.00
On Hold
Open Door PS Elimination (PS #53) (NE WWTP Service Area) On Hold $1,750,000.00 $1,750,000.00
Carriage Oaks #2 PS Elimination (PS #69)(NE WWTP Service Area) On Hold $1,300,000.00 $1,300,000.00
New Vanceville Pump Station (tied to Willow Lake PS and The Perfect Place PS elimination) On Hold $750,000.00 $750,000.00,
Fawn Hollow PS Elimination (PS #79)(NE WWTP Service Area) On Hold $1,000,000.00 $1,000,000.00
The Perfect Place PS Elimination (PS #86)(NE WWTP Service Area) On Hold $800,000.00 $800,000.00
North Point PS Elimination (PS #103)(NE WWTP Service Area) On Hold $1,500,000.00 $1,500,000.00,
Medical Drive PS Elimination (PS #11) (RR WWTP Service Area) On Hold $500,000.00 $500,000.00
New Barnill's Pump Station (tied to Le Bossier PS, Meadow View #1 PS & Open Door PS elimination) On Hold $1,500,000.00 $1,500,000.00
Engineering $0.00 $915,327.78 $700,000.00 $500,000.00 $500,000.00 $300,000.00 $300,000.00 $300,000.00 $300,000.00, $300,000.00
Miscellaneous $0.00 $265.25 $38,564.36 $92,875.00)
Project Inspection $0.00 $0.00 $267,525.00 $300,000.00
Contingencies $0.00 $0.00 $0.00 $0.00
Legal/Administrative $0.00 $119,401.10 $117,410.00 $107,125.00
Total for Funded Projects/Equipment:| $86,623,381.47| $25,076,293.20 | $10,000,000.00 | $10,000,000.00 | $13,000,000.00 | $9,520,498.17 $2,735,000.00 $2,894,450.00 | $3,341,950.00 $3,040,950.00 | $2,143,950.00 $10,300,000.00
Balance Total Sources $9,726,100.00 $3,450,700.00 $3,437,400.00 | $3,422,800.00 $3,830,500.00 | $3,838,400.00
$116,242.80
Endi ng Balance $205,601.83 $715,700.00 $542,950.00 $80,850.00 $789,550.00 | $1,694,450.00




_% Manchac

TCONSULTING GROUPR INC.

CITY OF BOSSIER CITY, LA

Five (5) Year Drinking Water Capital Improvement Plan (2020)

2019 Budgetéd Expenditures 2020 Budgeted Expenditures-r o

5 2021 Budgeted Expenditures

August 13, 2019

=]

~ Capital Projects

Capital Fund

Capital Fund

: = g O : 2 S Capital Fund Capital Fund
HR14 - A, B and E (42" Water Line Over Levee At WTP) $2,200,020.00
HR14-C (42" Water Line from Shed Road to Airline) (LDH Bond) $6,133,162.00
Melrose & Plantation Drive Utilities (COBC Bond) $2,000,000.00
Innovation Drive Water & Sewer Utilities (COBC Bond) $3,098,737.96
Walter O Bigby Carriageway Water Line Relocation (2015 LCDA Bond) $5,211,227.40
North/South Water Line Connector Project $1,404,206.00
Barksdale South Waterline Replacement Project (Unfunded) $7,000,000.00
Water System Capital Project Contingency Fund $500,000.00 $500,000.00

Sl = *2019 BudgetedExpenditures

2020 Budgeted Expenditures

2021 Budgeted Expenditures

Capital Fund

Capital Fund

Capital Fund

Capital Fund

Computer Equipment (Admin Division)

Admin Division Contingency Budget

$50,000.00

Customer Service Division

Replace GAC Media

Plant Painting and Cosmetic Improvements

WTP System Servicing/Ozone & LOX Systems

WTP Chemical System Certification & Servicing

Risk Management Plan Yearly Maintenance Fee

Super P Clarifier Tank Cleaning

Two PTZ Security Cameras

PM On Chlorine Scrubber

Water Tower Inspection, Cleaning & Maint.

UCMR Monitoring

Chlorine Cleanse

Structure Around Plant 3 GAC Air Compressors

PALL Membrane System Annual Service Contract

Annual PM on Ozone Chillers

Replace Superintendent Vehicle

Plant Grounds Maintenance Improvements

Evaporative Air Coolers

Warranty/Service for Large Eaton UPS Systems

Replace Pump/Motor #2 @ NRPS

Replacement of rusty bolts at Plant 3

Replace Flow Meter/Plant 1 & 2 Total Raw Flow

Replace Reservoir Pump Station Roof

13 HP 30 Gallon Stationary Air Compressor

Riding Lawn Mower 72" with Canopy Top

Rotary Attachment for Bush Hog

Security Fence to Prevent Unauthorized Entry

Membrane Strainer Repairs (#1, 5, & 6)

Membrane Feed Pump Repairs

Water System Repairs

Valve Maintenance (Phase 1)

Water Fill Station

Debris Removal

High Service Pump Repair




LaCross Apartments Water Main

$30,000.00

WTP Ozone System Improvements

$201,400.00

WTP Chemical Booster Station

$700,000.00

Reservoir Pump No. 5 Repairs $45,000.00

Water Quality Mobil App $20,000.00

Water Projects (Balance Forward from 2018 - Incomplete Proj.) $255,169.00

Storm Water Drainage - Atakapa $675,523.00

Replace GAC Media (Filters #1, #2, & #3) $630,000.00
Water Tower Inspection, Cleaning & Maint. $10,000.00
Super P Tank Cleaning $50,000.00
Chlorine Cleanse $32,000.00
WTP Chemical System Certification & Servicing $30,000.00
Risk Management Plan $4,200.00
Raw Water Intake Debris Removal $48,000.00
GAC Desiccant Dryers $4,000.00
Two PTZ Security Cameras $7,800.00
Relocate GAC Air Compressors $45,000.00
Chlorine Scrubber $5,500.00

Pall Membrane System Servicing

$40,000.00

Ozone Chillers

$6,000.00

Plant Painting and Cosmetic Improvements

$31,000.00

Membrane Isolation Butterfly Valves

$35,000.00

Warranty/Service For Large Eaton UPS Systems

$11,500.00

Replace Pump/Motor #2 @ NRPS

$177,000.00

Crane-Hoist Inspection & Repairs

$30,000.00

Membrane Feed Pump-Discharge Expansion Joints

$38,000.00

|Replace Fluid Mesh Link @ NRPS & Reservoir PS

$7,200.00

Clearwells # 1 & #2 CT

$60,000.00

North River Pump Stat Electrical

$1,500.00

Soft Doors For Kubota

$1,500.00

Security Fence To Prevent Unauthorized Entry

$11,000.00

Membrane Strainer Repairs Parts - Repairs

$30,000.00

Chemical Injection Point Modifications

$20,000.00

RMP New Regulatory Updates

$50,000.00

Carpet Cleaning Machine

$300.00

Plant Air Compressors

$18,000.00

Tank Mixers - SCADA Integration

$13,000.00

Extend Overflow Pipe at Airline Tower

$100,000.00

Extend Existing Canopy to Cover Lawn Equipment

$45,000.00

Updated "Wall-Map"

$10,000.00

North Bossier Elevated Tank Lighting

$80,000.00

Elevated Tank Painting (NE and 71 South)

$1,500,000.00

Water Treatment Division Contingency Budget

Valve Management Program

$319,000.00

$750,000.00

$750,000.00

$500,000.00

Parts & Tools Inventory

$30,000.00

Water Sampling Station Maintenance

$5,000.00

Fire Hydrant Preventive Maintenance

$157,500.00

$234,000.00

Distribution System Pressure/Flow Imp.

$1,000,000.00

General Water Maintenance Division Contingency Budget

$500,000.00

$500,000.00

$250,000.00

Planned Expenditures:

Ending Balance:} *

Total Funds:

$7,487,748.00

$7,799,100.00

$4,817,010.00

- $120,790.00

$4,937,800.00

$1,800,000.00
$148,300.00

$1,948,300.00

$1,800,000.00
| : $159,300.00

$1,959,300.00

$1,300,000.00

370,600.0

$1,670,600.00




